Curlew Valley TMDL Implementation Plan

Program Water Quality Implementation

Lead Implementer Idaho Soil and Water Conservation Commission

Other Organizations Idaho Department of Environmental Quality, Oneida Conservation District
Project Primary Contact George Hitz (george.hitz@swc.idaho.gov)

Project Stage Implementation

Duration 2020 - 2021

IDAHO SOIL & WATER
CONSERVATION COMMISSION

Natural Resource Projects & Practices » Water Quality Implementation

FY2021 100 hours assigned; Deliverable Complete Implementation Plan No Key Photo provided
FY2020: TMDL signed by EPA. Implementation Plan 80% Complete

FY 2019: 200 hours assigned; Deliverable 50% completion

Key Accomplishments

e TMDL Plan Writing: 100 hours

e Engineering & Technical Assistance Hours Requested: 0
e Engineering & Technical Assistance Hours Allocated: 100
Engineering & Technical Assistance Hours Provided: 155
e Engineering & Technical Assistance Value: $10,050.20

Project Themes
No Project Themes provided

Location Expenditures

+ No expenditures provided
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Photos
No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete
and total accuracy and should be confirmed with a project's lead implementer. Project locations subject to confidentiality provisions under state
and federal law specify the location of a local conservation district or USDA service center office.

Project last updated 3/31/2021



